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Estimated Project Status Q2, 2020
Complete Construction Design Planning Future
15 4 12 10 30
21% 6% 17% 14% 45%
20-Years.
-7 21% Complete

(191 Total Projects**)

6% Under
Construction

5-Years

Notes: Anticipated project schedule based on number of projects to be completed in 20 years

* 71 planned projects

* Average of 3.5 projects per year
* Based on average, 18 projects completed by end of 2020
* Based on IGA list, 30 projects in planning, design, construction or complete by end of 2020

* Currently have 39 projects in some phase due to 3-yr project look ahead planning.

* Planning includes 10% concept designs performed 3 years in advance, easement acquisitions and

stakeholder planning.

** Total projects includes IGA (18), Grant (21), Emergency (125) and TABOR (27) Projects from 2016-

2020.



